
BPA Broening Highway Update 

 Work Underway: 

o New water line installation 

o Installation of rails under the CSX rail bridge 

o Sidewalk replacements 

 Work to begin: 

o Fine grading of roadway sections for concrete next week 

o Roadway forming and concrete pouring to start week of 4/6 

o Tie-ins to new water main during off-peak hours in early 

April 

o Base repairs to upper section end of March 

o Paving of upper section in early May 

 On-going: 

o Pave Keith Ave and SMT gate transitions this weekend 

pending asphalt availability 

o Re-stripe completed section as weather and surface 

temperatures permit 

The estimated completion date of the Broening Highway road project is 

October 2015. 


